


Keck Interferometer Update



Mark Colavita, JPL
Origins Subcommittee Meeting
July 12, 2001

Keck Interferometer Fact Sheet

- Organizations
 - Funding from NASA through Navigator Program
 - JPL
 - CARA / W. M. Keck Observatory
 - Interferometry Science Center
- Science
 - Characterization of exo-zodiacal emission at $10\ \mu\text{m}$ around nearby stars
 - Spectroscopic detection of warm, giant planets
 - Astrometric detection of Uranus-mass planets
 - Imaging of protoplanetary disks, AGN. etc.
- Instrument
 - Two 10-m Keck telescopes, 85 m baseline
 - Four 1.8-m outrigger telescopes, 30-135 m baselines
 - Adaptive optics on both 10 m telescopes
 - Infrared fringe detection and tracking
 - Instrumentation
 - » Two-way beam combiners at $1.5 - 2.4\ \mu\text{m}$
 - » Nulling combiner at $10\ \mu\text{m}$
 - » Multi-way imaging combiner at $1.6 - 5\ \mu\text{m}$

Top-Level configuration






Keck AO for Interferometer



- K1 1st light a success on Dec. 12
 - Engineering on 12/12-14/00 & 1/8,11,12/01
- January engineering run focused on testing K1 EPICS upgrade to Wavefront Controller
- K1 & K2 AO systems & telescopes run from K1 control room on 1/12 & 2/1 pointing at same objects
- Motorized beamsplitters installed on AO benches to feed DSM. DSMs aligned to AO benches
- Offloading loop from KAT to AO system in testing phase
- Observing assistants now operate K2 AO with AO expert support

Long Delay Lines

- LDL sleds move along coude tunnel in basement
 - ‘Move and clamp’ operation to provide delays up to 170 m
 - Stationary during an observation




- FDL carts move along rails in basement
 - Continuous tracking of sidereal and atmospheric motion
 - 20 m delay range
 - 10's of nanometer accuracy





Dual star module

- Extracts light from collimated output after AO system deformable mirror and feeds to coude system
 - DSM for Keck 1 and Keck 2 installed on handling cart, aligned
 - Primary path optics installed for first fringes



- Beam transport optics
- Switchyard optics for 2-element operation
 - FATCAT dichroics and mounts
 - KAT dichroics and mounts
 - Auto-alignment camera and detector
 - Fold mounts
 - FTS corner cubes
 - Beam compressors
- Fringe tracker stimulus and white-light source


- Two-way Michelson beam combiner
- Combined light is spatially filtered via a single-mode fluoride glass fiber which directly feeds dewar
- K-band fringe tracking
- FATCAT dewar, optics, and first-fringe software installed and aligned on mountain



- Multiplexes beam from 2 to 6 telescopes to track relative tilts
- KAT dewar, optics, and software installed and aligned on mountain




Angle tracking
mounted




First Siderostat Fringes

- Initial fringes using the siderostats were obtained on Feb. 22, 2001
 - Checked out hardware to be used with Kecks on next run
- Instrument configuration
 - Two 50-cm siderostats feeding fixed 40 cm telescopes (essentially the same as the PTI front-end optics)
 - Angle tracking at H band controlling fast steering mirrors behind telescopes
 - 10 cm compressed beam routed to beam combining lab
 - Remaining configuration like for Kecks



Light flow for first fringes


CARA



First Keck-Keck Fringes


- March engineering run: 3 1/2-nights on the two Kecks March 12-14, 2001
- Instrument configuration
 - Two 10 m Kecks feeding interferometer via coude optics
 - Natural guide star adaptive optics running on both telescopes using R and I light
 - Slow guiding corrections from interferometer angle tracker at H band to AO system
 - Fringe detection at K band using interferometer fringe camera
 - » Synchronous demodulation (a.k.a. fringe scanning) at 1 kHz frame rate
 - » Single broadband K channel
 - Laser controlled fast delay lines

First fringes, March 12, 2001




Keck-Keck Baseline Stability

- Test on March 14
- 9 stars used to solve for Keck-Keck baseline using a priori star positions
- Delay range: ± 10 m (fixed LDL) position
- Delay residuals after solution
 - $\sim 100 \lambda$ m rms using ideal pivot model



System Visibility

- Test on March 14
- Integrated with baseline tests
- Test used a single broadband K channel, no fringe centering
 - Range of visibilities correspond to different points on fringe envelope
- Peak measured $V^2 \sim 55\%$
 - Implies system V^2 of $\sim 75\%$ given source diameters



Near-Term Activities



- Preparation for routine V^2 observations
 - Vibration amelioration to allow longer coherent integration times
 - » Stiffening optical tables, damping mounts
 - » Isolating equipment
 - » End-to-end laser monitored pathlength compensation (originally planned for later in project)
 - » End-to-end laser monitored tilt compensation (new)
 - Both prototyped in June engineering run
 - Upgraded fringe camera to provide broadband + spectral channels
 - Next increments of real-time and supervisory software
 - System characterization (V^2 stability, etc.)
 - More automation and sequencing for improved ease of use
- (Commissioning Team Science NRA closed June 29)

Intermediate-Term Activities

- Preparations for nulling and differential phase
- For nulling
 - Add more delay lines, transport optics, metrology, etc. to implement shared-aperture scheme
 - Add nulling front end and 10- λ m camera
 - Integrate and validate
- For differential phase
 - Add vacuum delay line for precise atmospheric compensation
 - Add 2-5 λ m fringe-tracker camera and high precision fringe demodulator
 - Integrate and validate


Detection of Exo-zodiacal Dust Around Nearby Stars

- Target accuracy: < 10 solar-system equivalents
- Approach: multi-baseline nulling at $10 \mu\text{m}$
 - Send two beams to baseline from each telescope
 - Null star on each of two K1-K2 baselines
 - Interfere nulled outputs with two-way combiner





Detection of Hot Jupiters

- Use differential phase technique to directly detect extra-solar planets and stellar companions via wavelength dependence of system fringe position
- Target accuracy: 51 Peg signature




(approximation for star-planet separation \ll fringe spacing)



Astrometric Search for Planets to Uranus Mass

- Configuration
 - Four 1.8 m outrigger telescopes
 - Two 100 m baselines
 - $30 \lambda \text{as} \cdot \sqrt{\text{hr}}$ accuracy for differential astrometry
 - Details
 - » Cophased interferometer architecture at $2.2 \lambda \text{m}$
 - » Dual star feeds
 - » End-to-end laser metrology



Imaging

- Imaging with 6-element array
- 9 of 15 baselines include a 10-m telescope
 - Background-limited sensitivity equivalent to two 4.4-m's
- 2-5 μm imaging detector
- Sensitivity: $K=19$ (point source, 1000 s, K-OT baseline)

