

2001-2002 A&P Solicitations

- NGST AO Nov 30 - ~Feb 28
 - Instruments, Science Team
- Chandra Cycle 4 ~Dec 15 - ~Mar 15
 - Observing, Large, Joint (HST, NOAO, XMM), Theory & Modeling, Archival
- ROSS-02 Release ~Late January
 - HEA/CR Due ~Early April
 - SARA Due ~Early May
 - ADP/LTSA Due ~Mid July
 - ATP Due ~Late September
- Senior Review ~February - ~May (Review in ~June)
 - Not a public solicitation; A&P missions only
- FUSE Cycle 4 ~February - ~May
- RXTE Cycle 8 ~June - ~September
- Hubble Cycle 12 ~June - ~September
- SMEX no earlier than October 1 release